



ROBI KHOJ THE No. 1 SPINNER
ITINERARY FOR DIVISIONAL TRIAL [Phase 2]

Date of Program	Activities	Venue	Responsible Technical Team
1 st March 2017	Final Preparations/ Rechecked all instruments	NCA, Mirpur	BCB/ROBI Mgt. & Teams
2 March 2017	Travel to Venue		
3 March 2017	ROBI SPIN CHALLENGE - 1	SYLHET INTERNATIONAL STADIUM, LAKKATURA	TEAM A
	ROBI SPIN CHALLENGE - 2	MYMENSINGH CIRCUIT HOUSE GROUND	TEAM B
4 March 2017	Travel/Rest		
5 March 2017	Travel & Preparation at venue		
6 March 2017	ROBI SPIN CHALLENGE - 3	COMILLA STADIUM	TEAM A
	ROBI SPIN CHALLENGE - 4	ABDUR RAB SERNIABAT STADIUM, BARISAL	TEAM B
7 March 2017	Travel & Preparation at venue		
8 March 2017	ROBI SPIN CHALLENGE - 5	ZAHUR AHMED CHOWDHURY STADIUM OR M. A AZIZ STADIUM, CHITTAGONG	TEAM A
	ROBI SPIN CHALLENGE - 6	SK. ABU NASER STADIUM, KHULNA	TEAM B
9 March 2017	Reserve Day or Travel/Rest		
10 March 2017	Travel & Preparation at venue		
11 March 2017	ROBI SPIN CHALLENGE - 7	FARIDPUR STADIUM	TEAM A
	ROBI SPIN CHALLENGE - 8	RANGPUR CRICKET GARDEN	TEAM B
12 March 2017	Travel/Rest		
13 March 2017	Travel & Preparation at venue		
14 March 2017	ROBI SPIN CHALLENGE - 9	SHAHEED KAMRUZZAMAN STADIUM, RAJSHAHI	TEAM A
	ROBI SPIN CHALLENGE - 10	City Club Ground, Mirpur	TEAM B
15 March 2017	Reserve Day		